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0]726‘6 Memomndum o+ UNITED STATES GOVERNMENT

TO : Chief, Industrisl Division, ORR DATE: 3 Novemter 1950

rroM : Chief, Electronic Equipment Branch, ORR

SUBJECT: Monthly Report, October 1950.

1. Status of Branch Projects:

25X1A%9a
o) 6.1556, "The Flectron Tube Industry of the USSR," Overdue, |}
25X1A9a prepared for publication by {NNEEE 25X1A9a

This project has been returned to the Branch for minor modifica-
tions.

¢ ORR 36.1935, "Trends in the Electronics Industry of the USSR,"

Overdue, 25X1A93
In D/I Office.

& ORR 36.1936, "Production of Microwave Communication Eiuipment in

the Sino-Soviet Bloc," 15 November 1958, 25X1A9a
25X1A9a As 1Indicated in the September report, rescheduling of this report
v is reguired. I 'i1! be occupied full time for the next

two months on the US/USSR Exchange Program. In rescheduling thise
project, it is recommended that the new due date allow for the
possibility of gains from the Microwave Exchange now being negoti-
ated with the USSR. This exchange, if it 1s consummated, will pro-
bably take place in the Spring of 1959. For this reason it is re-
commended that the date 1L June 59 be established for this project.

® ORR 36.2005, "Trends in the Electronic Industry of Communist Chira,"

1 October 1958,_ 25X1A9%a

The final draft of this project has been submitted to the Branch
Chief for review. Some slight additions and modifications are
being made prior to final typing. The prolect will be forwarded
to D/I during November.

% ORR 36.2081, "The Reorganization of the Electronic Industry of the
ussR, " overcue, P 25X 1A%

Revision and modification of this project in the light of comments
of A/U end. Deputy Chief, D/I , 1s being delayed by higher priority
work in the Branch.

Sanitized - Approved For Releasé : DP62S00231A000100100017-5



Sanitized - Approve
- 2 -

SUBJECT: Monthly Report, October 1958.

» ORR 36.2_%, "The Impact of the Guided Missile Progrém o9&
Electronic Industry of the USSR," 15 November 1958, IR

There is no change in the status of this report since September.
Work is progressing on a part time basis while the enalyst is registered
in the ORR Basic Supervision Course.

# ORR 36.2377, "Production and Utilization of Semi-Conductor Elements
in the Electronics Industry of the USSR, " 15 December 1958, F.

25X1A%9a

25X1A%9a

25X1A9" g

25X1A9a

There has been no new developments in the status of this report.

o ORR 36.2378, "Trends in the Electronics Industry of the European

Satellities," 15 January 1959, nmmmm——— 25%X1A93

Work on this report was interrupted for two weeks for the analyst
to review the USASIA contribution to the East Germen NIS. This should
cause no significant problems in completing the project, providing Mr.
is not called on to underteke a complete rewrite job on the Signal
Corps paper.

2. Btatus of Support Projects:

The Branch contribution +to I/PE for project 30.1830 (E. German
NIS) has been completed. The support project for OSI (S$-376) on Bloc
production of radio receivers is mlmost completed. Project S-381 was
established for support of the USIB Ad Hoc Committee on Exchanges on
the Electronic Production Techniques Exchange now underway.

3. Changes in Estimates:

None.

L, Relationships With Other Components:
_ Chief, ST/PC, consulted with the Branch on a

request for information received from the Army Securlty Agency. The
request concerned the production cepabilities of each Bloc country
in the field of electronics, and appeared to be related to vulner-
ability to air attack. The Present Braunch research program should

A o -

€| ease- CIA-RDP62S00231A000100100017-5

provide the required information SN 111 enquire further 25X1A9a

to determine the exact nature of ASA's needs, and will inform this
Branch of the outcome.
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5. Future Plans:

25X1X7

25X1A%9a
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